01 / OUR TEAM

Clear roles. Clear outputs.

Digital Movement delivers the website, copy and full technical integration.

Person / role	Responsibility	Deliverable
Raoul Product owner	Sets priorities, agrees what the website must do and makes product decisions.	Agreed requirements, priorities and product decisions.
Betzy Project manager	Manages the plan, daily client contact, feedback and open questions.	One current plan, clear updates and recorded decisions.
Ryan Copywriter and SEO manager	Writes the website copy and manages SEO after website approval.	Approved website copy; SEO plan and pages after approval.
Mohammed Frontend designer and web developer	Designs the website and builds the editable WordPress pages.	Reviewed designs and 12–15 editable WordPress pages.
Internal technical lead — to confirm Technical integration lead	Builds and tests the payment, membership, booking and other agreed system connections.	Working, tested system connections and support notes.

Patrick
Verified business facts and staff-ready working steps.

Putu and Richard
Business decisions and client acceptance.

02 / ONE SHARED TIMELINE

The work moves together.

Indicative months only. Bars show planned work, not completion.

Workstream / responsible	Month 1	Month 2	Month 3	Month 4	After website approval
Team coordination Betzy	Plan, feedback and decisions	Plan, feedback and decisions	Plan, feedback and decisions	Plan, feedback and decisions / Approved release and handover	—
Requirements and scope Raoul	Agree needs, offers and pages	—	—	—	—
Website copy Ryan	Collect facts and content	Write, review and approve	Write, review and approve	—	—
Frontend design Mohammed	Design and review	Design and review	—	—	—
Website build Mohammed	—	WordPress setup / Build editable pages	Build editable pages	—	—
Full technical integration Technical lead · to confirm	**Plan connections**	**Connected test**	**Build connections**	**Check and fix**	—
Staff preparation Patrick	—	—	Staff instructions and support	—	—
Whole-journey testing Mohammed	—	—	—	Test website and connections	—
Flow review and approval Raoul	—	Review connected purchase	—	Acceptance and launch decision	—
SEO and search growth Ryan	—	—	—	—	**SEO after website approval**

Bars show planned activity. SEO starts only after website approval. No completion percentage is implied.

03 / MONTH 1

Agree the starting point.

Clarify the offer, name the technical lead and choose the connection route.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Plan, feedback and decisions	One current plan and feedback list.
Requirements and scope Raoul	Agree needs, offers and pages	Agreed needs, page list and membership rules.
Website copy Ryan	Collect facts and content	Confirmed facts, offers and usable images.
Frontend design Mohammed	Design and review	Reviewed layouts for the main pages.
Full technical integration Technical lead · to confirm	Plan connections	System map, access and a verified connection route.

04 / MONTH 2

Prove the purchase journey.

Connect a test purchase while design, copy and website work continue.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Plan, feedback and decisions	One current plan and feedback list.
Website copy Ryan	Write, review and approve	Website copy approved in page batches.
Frontend design Mohammed	Design and review	Reviewed layouts for the main pages.
Website build Mohammed	WordPress setup · Build editable pages	Private WordPress test site and editable templates. Editable pages with approved copy.
Full technical integration Technical lead · to confirm	Connected test	A test purchase creates the right record and confirmation.
Flow review and approval Raoul	Review connected purchase	Purchase flow reviewed using the connected test.

05 / MONTH 3

Finish the working website.

Bring approved pages, system connections and staff instructions together.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Plan, feedback and decisions	One current plan and feedback list.
Website copy Ryan	Write, review and approve	Website copy approved in page batches.
Website build Mohammed	Build editable pages	Editable pages with approved copy.
Full technical integration Technical lead · to confirm	Build connections	Working payment, membership and booking connections.
Staff preparation Patrick	Staff instructions and support	Clear staff instructions and support contacts.

06 / MONTH 4

Test, approve and hand over.

Launch only when the full journey works and the required people approve.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Plan, feedback and decisions · Approved release and handover	One current plan and feedback list. Approved release, live checks and staff handover.
Full technical integration Technical lead · to confirm	Check and fix	Connection checks passed; serious faults fixed.
Whole-journey testing Mohammed	Test website and connections	Full journey tested on phones and computers.
Flow review and approval Raoul	Acceptance and launch decision	Client acceptance and explicit release permission.

07 / FULL TECHNICAL INTEGRATION

We build the connections.

Our team owns the implementation and testing. The technical lead is an internal appointment.

Known now

Systems reported · 13 October

GymMaster for membership; Moka for POS/merchandise. “LaFu” and “Reserve” names still need checking.

First route to test · 21 October

GymMaster’s standard website module. No EliteFit account or real checkout has been tested.

ESB and the checkout preference

The exact ESB product is unknown. Keeping payment on the website is a preference, not proven capability.

Check before build

- ESB product, gym-pass support, on-page payment or redirect, and record updates.
- Card, local-bank and QRIS needs; pass credit and membership renewal rules.
- Which CRM and follow-up messages are needed. GoHighLevel is only a candidate.

Our team delivers

We build and test the full agreed journey. Name our internal technical lead; verify provider features before choosing the route.

Website purchase → Secure payment / booking → Correct member record → Confirmation / agreed follow-up

08 / WORK PACKAGES

Ready to shape the backlog.

20 planned work packages. Open a workstream to see tasks, owners and needed results.

Open a workstream, then a task. Full details are also in the PDF appendix.

- **Team coordination**
  2 packages · Betzy
- **Requirements and scope**
  4 packages · Raoul
- **Website copy**
  2 packages · Ryan
- **Frontend design**
  1 packages · Mohammed
- **Website build**
  2 packages · Mohammed
- **Full technical integration**
  4 packages · Technical lead · to confirm
- **Staff preparation**
  1 packages · Patrick
- **Whole-journey testing**
  1 packages · Mohammed
- **Flow review and approval**
  2 packages · Raoul
- **SEO and search growth**
  1 packages · Ryan

Jira preparation only. No issues created. Planned work; completion has not been checked.

09 / BETZY'S COMMUNICATION GUIDE

Reliable client care.

Our working standard is 100% reliability: own every promise and follow-up.

1. **Acknowledge**
   Understand the client's goal and thank them for feedback.
2. **Stay helpful**
   If unsure: "We will look into it." Check before promising a solution.
3. **Set the next update**
   Agree a realistic time. Update before it, even if work continues.
4. **Close the loop**
   Explain limits honestly and offer useful alternatives.

WHEN UNSURE

"Let me look into this."

EXAMPLE CLIENT REPLY

"Thanks for your feedback. I'll check with our team and update you by Thursday, 29 October, 15:00 Bali time (WITA)."

Promise a reliable follow-up. Only promise the solution after the team has checked it.