01 / OUR TEAM

Clear roles. Clear outputs.

Digital Movement delivers the website, copy and full technical integration.

Person / role	Responsibility	Deliverable
Raoul Product owner	Sets priorities, agrees what the website must do and makes product decisions.	Agreed requirements, priorities and product decisions.
Betzy Project manager	Manages the plan, daily client contact, feedback and open questions.	One current plan, clear updates and recorded decisions.
Ryan Copywriter and SEO manager	Writes the website copy and manages SEO after website approval.	Approved website copy; SEO plan and pages after approval.
Mohammed Frontend designer and web developer	Designs the website and builds the editable WordPress pages.	Reviewed designs and 12–15 editable WordPress pages.
Internal technical lead — to confirm Technical integration lead	Builds and tests the payment, membership, booking and other agreed system connections.	Working, tested system connections and support notes.

Patrick
Verified business facts and staff-ready working steps.

Putu and Richard
Business decisions and client acceptance.

02 / ONE SHARED TIMELINE

The work moves together.

Indicative months only. Bars show planned work, not completion.

Workstream / responsible	Month 1	Month 2	Month 3	Month 4	After website approval
Team coordination Betzy	Plan, feedback and decisions	Plan, feedback and decisions	Plan, feedback and decisions	Plan, feedback and decisions / Approved release and handover	—
Requirements and scope Raoul	Agree needs, offers and pages	—	—	—	—
Website copy Ryan	Collect facts and content	Write, review and approve	Write, review and approve	—	—
Frontend design Mohammed	Design and review	Design and review	—	—	—
Website build Mohammed	—	WordPress setup / Build editable pages	Build editable pages	—	—
Full technical integration Technical lead · to confirm	**Plan connections**	**Connected test**	**Build connections**	**Check and fix**	—
Staff preparation Patrick	—	—	Staff instructions and support	—	—
Whole-journey testing Mohammed	—	—	—	Test website and connections	—
Flow review and approval Raoul	—	Review connected purchase	—	Acceptance and launch decision	—
SEO and search growth Ryan	—	—	—	—	**SEO after website approval**

Bars show planned activity. SEO starts only after website approval. No completion percentage is implied.

03 / MONTH 1

Agree the starting point.

Clarify the offer, name the technical lead and choose the connection route.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Plan, feedback and decisions	One current plan and feedback list.
Requirements and scope Raoul	Agree needs, offers and pages	Agreed needs, page list and membership rules.
Website copy Ryan	Collect facts and content	Confirmed facts, offers and usable images.
Frontend design Mohammed	Design and review	Reviewed layouts for the main pages.
Full technical integration Technical lead · to confirm	Plan connections	System map, access and a verified connection route.

04 / MONTH 2

Prove the purchase journey.

Connect a test purchase while design, copy and website work continue.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Plan, feedback and decisions	One current plan and feedback list.
Website copy Ryan	Write, review and approve	Website copy approved in page batches.
Frontend design Mohammed	Design and review	Reviewed layouts for the main pages.
Website build Mohammed	WordPress setup · Build editable pages	Private WordPress test site and editable templates. Editable pages with approved copy.
Full technical integration Technical lead · to confirm	Connected test	A test purchase creates the right record and confirmation.
Flow review and approval Raoul	Review connected purchase	Purchase flow reviewed using the connected test.

05 / MONTH 3

Finish the working website.

Bring approved pages, system connections and staff instructions together.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Plan, feedback and decisions	One current plan and feedback list.
Website copy Ryan	Write, review and approve	Website copy approved in page batches.
Website build Mohammed	Build editable pages	Editable pages with approved copy.
Full technical integration Technical lead · to confirm	Build connections	Working payment, membership and booking connections.
Staff preparation Patrick	Staff instructions and support	Clear staff instructions and support contacts.

06 / MONTH 4

Test, approve and hand over.

Launch only when the full journey works and the required people approve.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Plan, feedback and decisions · Approved release and handover	One current plan and feedback list. Approved release, live checks and staff handover.
Full technical integration Technical lead · to confirm	Check and fix	Connection checks passed; serious faults fixed.
Whole-journey testing Mohammed	Test website and connections	Full journey tested on phones and computers.
Flow review and approval Raoul	Acceptance and launch decision	Client acceptance and explicit release permission.

07 / FULL TECHNICAL INTEGRATION

We build the connections.

Our team owns the implementation and testing. The technical lead is an internal appointment.

Known now

Systems reported · 13 October

GymMaster for membership; Moka for POS/merchandise. “LaFu” and “Reserve” names still need checking.

First route to test · 21 October

GymMaster’s standard website module. No EliteFit account or real checkout has been tested.

ESB and the checkout preference

The exact ESB product is unknown. Keeping payment on the website is a preference, not proven capability.

Check before build

- ESB product, gym-pass support, on-page payment or redirect, and record updates.
- Card, local-bank and QRIS needs; pass credit and membership renewal rules.
- Which CRM and follow-up messages are needed. GoHighLevel is only a candidate.

Our team delivers

We build and test the full agreed journey. Name our internal technical lead; verify provider features before choosing the route.

Website purchase → Secure payment / booking → Correct member record → Confirmation / agreed follow-up

08 / WORK PACKAGES

Ready to shape the backlog.

20 planned work packages. Open a workstream to see tasks, owners and needed results.

Open a workstream, then a task. Full details are also in the PDF appendix.

- **Team coordination**
  2 packages · Betzy
- **Requirements and scope**
  4 packages · Raoul
- **Website copy**
  2 packages · Ryan
- **Frontend design**
  1 packages · Mohammed
- **Website build**
  2 packages · Mohammed
- **Full technical integration**
  4 packages · Technical lead · to confirm
- **Staff preparation**
  1 packages · Patrick
- **Whole-journey testing**
  1 packages · Mohammed
- **Flow review and approval**
  2 packages · Raoul
- **SEO and search growth**
  1 packages · Ryan

Jira preparation only. No issues created. Planned work; completion has not been checked.

09 / BETZY'S COMMUNICATION GUIDE

Reliable client care.

Our working standard is 100% reliability: own every promise and follow-up.

1. **Acknowledge**
   Understand the client's goal and thank them for feedback.
2. **Stay helpful**
   If unsure: "We will look into it." Check before promising a solution.
3. **Set the next update**
   Agree a realistic time. Update before it, even if work continues.
4. **Close the loop**
   Explain limits honestly and offer useful alternatives.

WHEN UNSURE

"Let me look into this."

EXAMPLE CLIENT REPLY

"Thanks for your feedback. I'll check with our team and update you by Thursday, 29 October, 15:00 Bali time (WITA)."

Promise a reliable follow-up. Only promise the solution after the team has checked it.

BACKLOG APPENDIX / 1 OF 10

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P01 · Manage team updates, feedback and decisions

Responsible: Betzy **Timing:** Month 1, Month 2, Month 3, Month 4

Result / acceptance: One current plan, one feedback list and a clear client approval route.

Helpers / approval: Raoul; Ryan; Mohammed; Patrick; Putu and Richard

Needs: None

Planned · completion not checked

P02 · List and prioritise what the website must do

Responsible: Raoul **Timing:** Month 1

Result / acceptance: Clear needs for buying passes, joining as a member, editing pages and website quality.

Helpers / approval: Patrick; Betzy; Mohammed; Ryan

Needs: P01

The initial role and approval setup in P01 allows this work to start. Ongoing team coordination continues alongside delivery; do not wait until Month 4.

Planned · completion not checked

BACKLOG APPENDIX / 2 OF 10

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P03 · Agree the core page list

Responsible: Raoul **Timing:** Month 1

Result / acceptance: An agreed list of 12–15 core pages and clear content needs.

Helpers / approval: Mohammed; Ryan; client approval lead

Needs: P02

Planned · completion not checked

P04 · Confirm offers and membership rules

Responsible: Raoul **Timing:** Month 1

Result / acceptance: Clear pass rules and a decision on fixed-term membership, automatic renewal or both.

Helpers / approval: Patrick; Putu and Richard

Needs: P02

Planned · completion not checked

BACKLOG APPENDIX / 3 OF 10

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P05 · Check systems, access and customer records

Responsible: Internal technical lead — to confirm **Timing:** Month 1

Result / acceptance: A system map, working access and a clear place to keep customer and payment records.

Helpers / approval: Raoul; Patrick; client system owners

Needs: P07

- Confirm GymMaster access and enabled features.
- Confirm the exact ESB product/account and its purpose.
- Check Moka, the F&B tool transcribed as “LaFu”, and the possible all-in-one tool transcribed as “Reserve”. The names and use still need checking.

Planned · completion not checked

P06 · Choose the payment, membership and booking route

Responsible: Internal technical lead — to confirm **Timing:** Month 1

Result / acceptance: Verified system features, payment options, currency, QRIS needs and support routes.

Helpers / approval: Raoul; Mohammed; Patrick; vendor contact

Needs: P04, P05

- Test GymMaster’s standard WordPress/member module first.
- Verify whether the exact ESB product supports gym passes, memberships and secure on-page checkout, or requires a redirect.
- Confirm card, local-bank and QRIS needs, pass credit towards four-week membership, and fixed-term versus automatic renewal.

Planned · completion not checked

BACKLOG APPENDIX / 4 OF 10

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P07 · Name our internal technical integration lead

Responsible: Raoul **Timing:** Month 1

Result / acceptance: A named Digital Movement delivery lead with time to build and test the connections.

Helpers / approval: Betzy; Mohammed

Needs: P01

The initial role and approval setup in P01 allows this work to start. Ongoing team coordination continues alongside delivery; do not wait until Month 4.

Planned · completion not checked

P08 · Collect website facts, offers and images

Responsible: Ryan **Timing:** Month 1

Result / acceptance: Reliable source material and image permissions, with missing items clearly listed.

Helpers / approval: Patrick supplies and checks facts; Betzy gathers missing items

Needs: P03, P04

Planned · completion not checked

BACKLOG APPENDIX / 5 OF 10

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P09 · Design and review the main page layouts

Responsible: Mohammed **Timing:** Month 1, Month 2

Result / acceptance: Reviewed page designs based on the prototype and agreed customer needs.

Helpers / approval: Raoul; Ryan; Patrick; client approval lead

Needs: P03, P04

Planned · completion not checked

P10 · Set up WordPress and a private test website

Responsible: Mohammed **Timing:** Month 2

Result / acceptance: Editable pages, private testing and a clear route to release the website.

Helpers / approval: Raoul; hosting owner

Needs: P03

Planned · completion not checked

BACKLOG APPENDIX / 6 OF 10

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P11 · Run a connected purchase with test data

Responsible: Internal technical lead — to confirm **Timing:** Month 2

Result / acceptance: A test purchase creates the correct customer record and confirmation, without a live charge.

Helpers / approval: Mohammed; Patrick; Raoul

Needs: P06, P10

- Test one complete purchase and the return after payment.
- Prove how a successful payment creates or updates the correct member record. No ready-made GymMaster–ESB link has been verified.

Planned · completion not checked

P12 · Review and approve the connected purchase flow

Responsible: Raoul **Timing:** Month 2

Result / acceptance: A purchase flow reviewed using a working connected test.

Helpers / approval: Patrick; Mohammed; client approval lead

Needs: P09, P11

Planned · completion not checked

BACKLOG APPENDIX / 7 OF 10

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P13 · Write, review and approve the website copy

Responsible: Ryan **Timing:** Month 2, Month 3

Result / acceptance: Original copy approved a few pages at a time, so building can continue while Ryan finishes other pages.

Helpers / approval: Patrick checks facts; Raoul checks quality; client approval lead approves

Needs: P08

Planned · completion not checked

P14 · Build the agreed editable pages

Responsible: Mohammed **Timing:** Month 2, Month 3

Result / acceptance: WordPress pages with approved copy, clear navigation and layouts that work on phones and computers.

Helpers / approval: Ryan; Raoul; Patrick

Needs: P09, P10, P13

P13 is a page-by-page dependency. Start approved templates and pages while the remaining copy is still being written.

Planned · completion not checked

BACKLOG APPENDIX / 8 OF 10

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P15 · Build, check and fix the full system connections

Responsible: Internal technical lead — to confirm **Timing:** Month 3, Month 4

Result / acceptance: Working payment, membership, booking and other agreed connections, with clear support instructions.

Helpers / approval: Mohammed; Patrick; Raoul

Needs: P11, P12

- Define the source of truth for member, order and payment records.
- Confirm whether a CRM and WhatsApp/SMS follow-up are needed; choose the platform, consent rules and opt-out route. GoHighLevel is only a candidate.

Planned · completion not checked

P16 · Prepare staff instructions and support routes

Responsible: Patrick **Timing:** Month 3

Result / acceptance: Staff know how to handle purchases, missing confirmations, page edits and requests for help.

Helpers / approval: Internal technical lead; Mohammed; Betzy

Needs: P11

Planned · completion not checked

BACKLOG APPENDIX / 9 OF 10

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P17 · Test the whole website and customer journey

Responsible: Mohammed **Timing:** Month 4

Result / acceptance: Device, accessibility and purchase checks pass; serious problems are fixed and recorded.

Helpers / approval: Internal technical lead; Patrick; Raoul; Ryan

Needs: P14, P15, P16

Connection checks and whole-journey tests can overlap in Month 4. Complete the checks needed for each journey before accepting that journey.

- Test successful, failed, cancelled and repeated payments; do not grant a pass after a failed payment.
- Check records, duplicate prevention, confirmations, approved follow-up and the staff recovery steps.

Planned · completion not checked

P18 · Confirm acceptance and permission to launch

Responsible: Raoul **Timing:** Month 4

Result / acceptance: Clear approvals, a release checklist and named people for release, backups and recovery.

Helpers / approval: Patrick; client approval lead; Mohammed; internal technical lead

Needs: P17

Planned · completion not checked

BACKLOG APPENDIX / 10 OF 10

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P19 · Coordinate the approved release and handover

Responsible: Betzy **Timing:** Month 4

Result / acceptance: The live domain is checked. Staff receive instructions and contacts: Mohammed for the website and our technical lead for the connections.

Helpers / approval: Mohammed; internal technical lead; Patrick; Raoul

Needs: P18

Planned · completion not checked

P20 · Manage SEO after website approval

Responsible: Ryan **Timing:** After website approval

Result / acceptance: After website approval, agree the first ten SEO pages and manage the later SEO work.

Helpers / approval: Raoul; Betzy; Patrick; Mohammed

Needs: P18, P19

Ryan owns SEO. Mohammed owns website support; our technical lead owns support for the connections.

Planned · completion not checked

REFERENCE APPENDIX

Decisions and supporting evidence.

The nine core slides stay focused. These details remain available for the team.

Open decisions

- **Betzy:** Who gives routine client approval, and when are both owners needed?
- **Raoul:** Which pages, offers and membership rules do we need?
- **Internal technical lead — to confirm:** Which existing systems and payment options can support the journey?
- **Raoul:** Who is our internal technical integration lead?
- **Raoul:** Are café POS/Moka and marketing automation needed for the first release?
- **Betzy:** When can people review work, and who covers absences and later support?

Required approvals

- No real booking or payment without Raoul’s explicit approval.
- Public release requires an explicit Go.
- Sitemap submission requires separate explicit approval.

Existing research references

- GOV.UK alpha guidance
- GOV.UK beta guidance
- GymMaster portal
- GymMaster API
- Stripe fulfilment guidance (provider not selected)
- Stripe webhook guidance (provider not selected)
- 13 October Patrick meeting transcript
- 21 October internal integration plan for Mohammed
- 21 October feasibility and delivery plan

Current plan

Betzy maintains the current plan. Updates regenerate the presentation, Markdown and CSV together.

Ryan’s copywriting and SEO assignment is confirmed.