01 / OUR TEAM

Clear roles. Clear outputs.

Digital Movement delivers the website, copy and full technical integration.

Person / role	Responsibility	Deliverable
Raoul Product owner	Sets priorities, agrees what the website must do and makes product decisions.	Agreed requirements, priorities and product decisions.
Betzy Project manager	Manages the plan, daily client contact, feedback and open questions.	One current plan, clear updates and recorded decisions.
Ryan Copywriter and SEO manager	Writes the website copy and manages SEO after website approval.	Approved website copy; SEO plan and pages after approval.
Mohammed Frontend designer and web developer	Designs the website and builds the editable WordPress pages.	Reviewed designs and 12–15 editable WordPress pages.
Internal technical lead — to confirm Technical integration lead	Builds and tests the payment, membership, booking and other agreed system connections.	Working, tested system connections and support notes.

Patrick
Verified business facts and staff-ready working steps.

Putu and Richard
Business decisions and client acceptance.

02 / ONE SHARED TIMELINE

Seven months. Two clear releases.

Website live at the end of Month 4. New connections live in Month 7.

Workstream / responsible	M1	M2	M3	M4	M5	M6	M7	M8–12
Team coordination Betzy	Updates	Updates	Updates	Updates / Web live	Updates	Updates	Updates / Connect	—
Requirements and scope Raoul	Agree	—	—	—	—	—	—	—
Website copy Ryan	Inputs	Copy	Copy	—	—	—	—	—
Frontend design Mohammed	Design	Design	—	—	—	—	—	—
Website build Mohammed	—	Setup / Pages	Pages	—	—	—	—	—
Full technical integration Technical lead · to confirm	Check	Check	—	—	Test / Build	Build	QA	—
Staff preparation Patrick	—	—	—	Web guide	—	Training	Training	—
Website and journey testing Mohammed	—	—	—	Web QA	—	—	Full QA	—
Reviews and approvals Raoul	—	—	—	Web Go	Review	—	New Go	—
SEO and search growth Ryan	—	—	—	—	SEO	SEO	SEO	SEO

M1–4 website · M5–7 integration · M5–12 SEO after website approval. Bars show planned work.

03 / MONTH 1

Agree the starting point.

Clarify the offer, name the technical lead and check access.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear	One current plan and feedback list.
Requirements and scope Raoul	Agree needs, offers and pages	Agreed needs, page list and membership rules.
Website copy Ryan	Collect facts and content	Confirmed facts, offers and usable images.
Frontend design Mohammed	Design and review	Reviewed layouts for the main pages.
Full technical integration Technical lead · to confirm	Check access and feasibility	System map, account access and feasible routes to confirm.

04 / MONTH 2

Design and build the website.

Approve copy in small batches and check system feasibility.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear	One current plan and feedback list.
Website copy Ryan	Write, review and approve	Website copy approved in page batches.
Frontend design Mohammed	Design and review	Reviewed layouts for the main pages.
Website build Mohammed	Set up WordPress · Build editable pages	Private test site and editable templates. Editable pages with approved copy.
Full technical integration Technical lead · to confirm	Check access and feasibility	System map, account access and feasible routes to confirm.

05 / MONTH 3

Complete the website pages.

Bring approved copy and editable layouts together.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear	One current plan and feedback list.
Website copy Ryan	Write, review and approve	Website copy approved in page batches.
Website build Mohammed	Build editable pages	Editable pages with approved copy.

06 / MONTH 4

Approve and launch the website.

Launch the website with the verified existing booking/payment route.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear · Website launch and handover	One current plan and feedback list. Approved website launch using the verified existing booking/payment route.
Staff preparation Patrick	Prepare staff for website launch	Staff know page edits and the verified existing booking/payment route.
Website and journey testing Mohammed	Test website and existing route	Website, accessibility and existing booking/payment route checked.
Reviews and approvals Raoul	Approve the website launch	Website accepted; explicit Go for website launch.

07 / MONTH 5

Prove the new connected journey.

Run the connected test, start the build and begin SEO.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear	One current plan and feedback list.
Full technical integration Technical lead · to confirm	Prove a connected test · Build the new connections	Test purchase creates the right record and confirmation. Payment, membership and booking connections ready for final testing.
Reviews and approvals Raoul	Review the connected test	New purchase flow reviewed using the working test.
SEO and search growth Ryan	Research, publish and improve SEO	First ten SEO pages after approval, then ongoing SEO through Month 12.

08 / MONTH 6

Build the connections. Prepare staff.

Finish the agreed integration while SEO continues.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear	One current plan and feedback list.
Full technical integration Technical lead · to confirm	Build the new connections	Payment, membership and booking connections ready for final testing.
Staff preparation Patrick	Prepare staff for new connections	Staff can use the new flow and handle support needs.
SEO and search growth Ryan	Research, publish and improve SEO	First ten SEO pages after approval, then ongoing SEO through Month 12.

09 / MONTH 7

Test, approve and release connections.

Finish the seven-month delivery and hand over the new flow.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear · Release new connections and hand over	One current plan and feedback list. Approved connections live; staff receive support contacts.
Full technical integration Technical lead · to confirm	Check and fix connections	Connection checks passed; serious faults fixed.
Staff preparation Patrick	Prepare staff for new connections	Staff can use the new flow and handle support needs.
Website and journey testing Mohammed	Test the full connected journey	New purchase, records, messages and recovery steps pass testing.
Reviews and approvals Raoul	Approve the integration release	New connections accepted; separate explicit Go for release.
SEO and search growth Ryan	Research, publish and improve SEO	First ten SEO pages after approval, then ongoing SEO through Month 12.

10 / FULL TECHNICAL INTEGRATION

We build the connections.

Our team owns the implementation and testing. The technical lead is an internal appointment.

Known now

Systems reported · 13 October

GymMaster for membership; Moka for POS/merchandise. “LaFu” and “Reserve” names still need checking.

First route to test · 21 October

GymMaster’s standard website module. No EliteFit account or real checkout has been tested.

ESB and the checkout preference

The exact ESB product is unknown. Keeping payment on the website is a preference, not proven capability.

Check before build

- ESB product, gym-pass support, on-page payment or redirect, and record updates.
- Card, local-bank and QRIS needs; pass credit and membership renewal rules.
- Which CRM and follow-up messages are needed. GoHighLevel is only a candidate.

Our team delivers

We build and test the full agreed journey. Name our internal technical lead; verify provider features before choosing the route.

Website purchase → Secure payment / booking → Correct member record → Confirmation / agreed follow-up

11 / WORK PACKAGES

Ready to shape the backlog.

24 planned work packages. Open a workstream for tasks, owners and results.

Open a workstream, then a task. Full details are also in the PDF appendix.

- **Team coordination**
  3 packages · Betzy
- **Requirements and scope**
  4 packages · Raoul
- **Website copy**
  2 packages · Ryan
- **Frontend design**
  1 package · Mohammed
- **Website build**
  2 packages · Mohammed
- **Full technical integration**
  4 packages · Technical lead · to confirm
- **Staff preparation**
  2 packages · Patrick
- **Website and journey testing**
  2 packages · Mohammed
- **Reviews and approvals**
  3 packages · Raoul
- **SEO and search growth**
  1 package · Ryan

Jira preparation only. No issues created. Planned work; completion has not been checked.

12 / BETZY'S COMMUNICATION GUIDE

Reliable client care.

Our working standard is 100% reliability: own every promise and follow-up.

1. **Acknowledge**
   Understand the client's goal and thank them for feedback.
2. **Stay helpful**
   If unsure: "We will look into it." Check before promising a solution.
3. **Set the next update**
   Agree a realistic time. Update before it, even if work continues.
4. **Close the loop**
   Explain limits honestly and offer useful alternatives.

WHEN UNSURE

"Let me look into this."

EXAMPLE CLIENT REPLY

"Thanks for your feedback. I'll check with our team and update you by Thursday, 29 October, 15:00 Bali time (WITA)."

Promise a reliable follow-up. Only promise the solution after the team has checked it.

BACKLOG APPENDIX / 1 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P01 · Manage team updates, feedback and decisions

Responsible: Betzy **Timing:** Month 1, Month 2, Month 3, Month 4, Month 5, Month 6, Month 7

Result / acceptance: One current plan, one feedback list and a clear client approval route.

Helpers / approval: Raoul; Ryan; Mohammed; Patrick; Putu and Richard

Needs: None

Planned · completion not checked

P02 · List and prioritise what the website must do

Responsible: Raoul **Timing:** Month 1

Result / acceptance: Clear needs for buying passes, joining as a member, editing pages and website quality.

Helpers / approval: Patrick; Betzy; Mohammed; Ryan

Needs: P01

Initial role and approval setup in P01 allows this work to start. Team coordination continues alongside all seven delivery months.

Planned · completion not checked

BACKLOG APPENDIX / 2 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P03 · Agree the core page list

Responsible: Raoul **Timing:** Month 1

Result / acceptance: An agreed list of 12–15 core pages and clear content needs.

Helpers / approval: Mohammed; Ryan; client approval lead

Needs: P02

Planned · completion not checked

P04 · Confirm offers and membership rules

Responsible: Raoul **Timing:** Month 1

Result / acceptance: Clear pass rules and a decision on fixed-term membership, automatic renewal or both.

Helpers / approval: Patrick; Putu and Richard

Needs: P02

Planned · completion not checked

BACKLOG APPENDIX / 3 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P05 · Check systems, access and customer records

Responsible: Internal technical lead — to confirm **Timing:** Month 1, Month 2

Result / acceptance: System map, checked access and proposed homes for customer and payment records.

Helpers / approval: Raoul; Patrick; client system owners

Needs: P07

- Confirm GymMaster access and enabled features.
- Confirm the exact ESB product/account and its purpose.
- Check Moka, the F&B tool transcribed as “LaFu”, and the possible all-in-one tool transcribed as “Reserve”. The names and use still need checking.

Planned · completion not checked

P06 · Check feasible payment, membership and booking routes

Responsible: Internal technical lead — to confirm **Timing:** Month 1, Month 2

Result / acceptance: Feasible routes, known limits and checks needed for the Month 5 connected test.

Helpers / approval: Raoul; Mohammed; Patrick; vendor contact

Needs: P04, P05

- Check GymMaster’s standard WordPress/member module as the first route to test in Month 5.
- Check whether the exact ESB product supports gym passes, memberships and secure on-page checkout, or requires a redirect; prove the chosen route in Month 5.
- Confirm card, local-bank and QRIS needs, pass credit towards four-week membership, and fixed-term versus automatic renewal.

Planned · completion not checked

BACKLOG APPENDIX / 4 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P07 · Name our internal technical integration lead

Responsible: Raoul **Timing:** Month 1

Result / acceptance: A named Digital Movement delivery lead with time to build and test the connections.

Helpers / approval: Betzy; Mohammed

Needs: P01

Initial role and approval setup in P01 allows this work to start. Team coordination continues alongside all seven delivery months.

Planned · completion not checked

P08 · Collect website facts, offers and images

Responsible: Ryan **Timing:** Month 1

Result / acceptance: Reliable source material and image permissions, with missing items clearly listed.

Helpers / approval: Patrick supplies and checks facts; Betzy gathers missing items

Needs: P03, P04

Planned · completion not checked

BACKLOG APPENDIX / 5 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P09 · Design and review the main page layouts

Responsible: Mohammed **Timing:** Month 1, Month 2

Result / acceptance: Reviewed page designs based on the prototype and agreed customer needs.

Helpers / approval: Raoul; Ryan; Patrick; client approval lead

Needs: P03, P04

Planned · completion not checked

P10 · Set up WordPress and a private test website

Responsible: Mohammed **Timing:** Month 2

Result / acceptance: Editable pages, private testing and a clear route to release the website.

Helpers / approval: Raoul; hosting owner

Needs: P03

Planned · completion not checked

BACKLOG APPENDIX / 6 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P11 · Run a connected purchase with test data

Responsible: Internal technical lead — to confirm **Timing:** Month 5

Result / acceptance: A test purchase creates the correct customer record and confirmation, without a live charge.

Helpers / approval: Mohammed; Patrick; Raoul

Needs: P06, P10

- Test one complete purchase and the return after payment.
- Prove how a successful payment creates or updates the correct member record. No ready-made GymMaster–ESB link has been verified.

Planned · completion not checked

P12 · Review and approve the connected purchase flow

Responsible: Raoul **Timing:** Month 5

Result / acceptance: A purchase flow reviewed using a working connected test.

Helpers / approval: Patrick; Mohammed; client approval lead

Needs: P09, P11

Planned · completion not checked

BACKLOG APPENDIX / 7 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P13 · Write, review and approve the website copy

Responsible: Ryan **Timing:** Month 2, Month 3

Result / acceptance: Original copy approved a few pages at a time, so building can continue while Ryan finishes other pages.

Helpers / approval: Patrick checks facts; Raoul checks quality; client approval lead approves

Needs: P08

Planned · completion not checked

P14 · Build the agreed editable pages

Responsible: Mohammed **Timing:** Month 2, Month 3

Result / acceptance: WordPress pages with approved copy, clear navigation and layouts that work on phones and computers.

Helpers / approval: Ryan; Raoul; Patrick

Needs: P09, P10, P13

P13 is a page-by-page dependency. Start approved templates and pages while the remaining copy is still being written.

Planned · completion not checked

BACKLOG APPENDIX / 8 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P15 · Build, check and fix the full system connections

Responsible: Internal technical lead — to confirm **Timing:** Month 5, Month 6, Month 7

Result / acceptance: Working payment, membership, booking and other agreed connections, with clear support instructions.

Helpers / approval: Mohammed; Patrick; Raoul

Needs: P11, P12

Start connection setup in Month 5. Implement the reviewed purchase flow after P12; complete the build in Month 6 and final checks in Month 7.

- Define the source of truth for member, order and payment records.
- Confirm whether a CRM and WhatsApp/SMS follow-up are needed; choose the platform, consent rules and opt-out route. GoHighLevel is only a candidate.

Planned · completion not checked

P16 · Prepare staff for the new integrated journey

Responsible: Patrick **Timing:** Month 6, Month 7

Result / acceptance: Staff can handle the new purchase flow, missing confirmations and requests for help.

Helpers / approval: Internal technical lead; Mohammed; Betzy

Needs: P11

Planned · completion not checked

BACKLOG APPENDIX / 9 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P17 · Test the website and the existing booking/payment route

Responsible: Mohammed **Timing:** Month 4

Result / acceptance: Website, device and accessibility checks pass. The existing booking/payment route is verified and approved for the Month 4 launch.

Helpers / approval: Internal technical lead; Patrick; Raoul; Ryan

Needs: P14, P21

The Month 4 website launch does not claim the new integration is complete. If the existing route cannot be verified, pause launch for a decision.

- Check navigation, forms, mobile layouts, accessibility and editable pages.
- Verify every website link into the existing booking/payment route and confirm staff support steps.
- Do not switch on an untested new checkout. Real payments or bookings need separate explicit approval.

Planned · completion not checked

P18 · Approve the Month 4 website launch

Responsible: Raoul **Timing:** Month 4

Result / acceptance: Client accepts the website and verified existing booking/payment route; explicit website release Go and recovery owner recorded.

Helpers / approval: Patrick; client approval lead; Mohammed; internal technical lead

Needs: P17

Planned · completion not checked

BACKLOG APPENDIX / 10 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P19 · Coordinate the Month 4 website launch and handover

Responsible: Betzy **Timing:** Month 4

Result / acceptance: Approved website live and checked. Staff receive editing instructions and support contacts; the verified existing booking/payment route remains available.

Helpers / approval: Mohammed; internal technical lead; Patrick; Raoul

Needs: P18

Planned · completion not checked

P20 · Manage SEO from Month 5 through Month 12

Responsible: Ryan **Timing:** Month 5, Month 6, Month 7, Months 8–12

Result / acceptance: After website approval, agree and create the first ten SEO pages, then manage the later SEO work through Month 12.

Helpers / approval: Raoul; Betzy; Patrick; Mohammed

Needs: P18, P19

Starts in Month 5 after Month 4 website approval and launch. It does not wait for the Month 7 integration release. Ryan owns SEO; Mohammed and our technical lead own their support areas.

Planned · completion not checked

BACKLOG APPENDIX / 11 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P21 · Prepare staff for the Month 4 website launch

Responsible: Patrick **Timing:** Month 4

Result / acceptance: Staff can edit pages, explain the existing booking/payment route and find the right support contact.

Helpers / approval: Mohammed; Betzy; Raoul

Needs: P14

Planned · completion not checked

P22 · Test the full new connected journey

Responsible: Mohammed **Timing:** Month 7

Result / acceptance: Purchase, member records, confirmations and recovery steps pass final tests before release.

Helpers / approval: Internal technical lead; Patrick; Raoul; Ryan

Needs: P15, P16

Technical checks and full-journey tests can overlap in Month 7. Accept each journey only after its required checks pass.

- Test successful, failed, cancelled and repeated transactions; never grant a pass after a failed payment.
- Check duplicate prevention, matching records, consent, approved follow-up and staff recovery steps.

Planned · completion not checked

BACKLOG APPENDIX / 12 OF 12

Full work-package details.

Prepared for Jira · planned work, completion not checked.

P23 · Approve the Month 7 integration release

Responsible: Raoul **Timing:** Month 7

Result / acceptance: Client accepts the new connections; separate explicit release Go, backup and recovery responsibilities recorded.

Helpers / approval: Patrick; client approval lead; Mohammed; internal technical lead

Needs: P22

Planned · completion not checked

P24 · Release the new connections and complete handover

Responsible: Betzy **Timing:** Month 7

Result / acceptance: Approved connections live and verified. Staff receive final instructions, recovery steps and named support contacts.

Helpers / approval: Internal technical lead; Mohammed; Patrick; Raoul

Needs: P23

Planned · completion not checked

REFERENCE APPENDIX

Decisions and supporting evidence.

The core slides stay focused. These details remain available for the team.

Open decisions

- **Betzy:** Who gives routine client approval, and when are both owners needed?
- **Raoul:** Which pages, offers and membership rules do we need?
- **Internal technical lead — to confirm:** Which existing systems and payment options can support the journey?
- **Raoul:** Who is our internal technical integration lead?
- **Raoul:** Are café POS/Moka and marketing automation needed for the Month 7 integration release?
- **Betzy:** When can people review work, and who covers absences and later support?

Required approvals

- Month 4 website launch and Month 7 integration release each need client acceptance and a separate explicit Go.
- No real booking or payment without Raoul’s explicit approval.
- Sitemap submission requires separate explicit approval.

Existing research references

- Previous proposal timeline — Patrick summary v1.5 (timeline only)
- GOV.UK alpha guidance
- GOV.UK beta guidance
- GymMaster portal
- GymMaster API
- Stripe fulfilment guidance (provider not selected)
- Stripe webhook guidance (provider not selected)
- 13 October Patrick meeting transcript
- 21 October internal integration plan for Mohammed
- 21 October feasibility and delivery plan

Current plan

Betzy maintains the current plan. Updates regenerate the presentation, Markdown and CSV together.

Ryan’s copywriting and SEO assignment is confirmed.